

Scripps Perioperative Systems Roadmap

System wide Clinical Documentation Team

April 9, 2014

W.Bradley, BSN, MA, MS Medical Informatics



Agenda


- Planning for Success
- Review Team Guiding Principles
- Review Perioperative Systems Roadmap
- Review Project Status
- Plan for 2014-2015
- Budget for 2015

Planning for Success


- If we do not know where we want to go we cannot create a VISION
- A vision = Goal
- Goal = Strategy/Plan
- Plan = Tracking
- Completion = Success
- ONLY IF ACCEPTED BY END USER

Clinical Systems Cycle of Success


Key Components




Guiding Principles




Perioperative Clinical Information Systems Context Map



Systems used in Perioperative Workflow



CPM_CPA Project Plan-2014



Encinitas Implementation Follow-up-2014

Inpatient: RN-HPF Use, NAARS Retraining

SCIP: Review Requests and use of EDW
and resource availability

PACU Report: Re-format PACU_GE
creating custom report to meet HI criteria
for font size of 11

Status of System Rollout Project-2014

Green: Equipment Ordered, Workflow Review, Meeting with Site Steering with new IT PM

XIMED: Wireless Upgrade Dates Determined, Equipment Ready

CV: Facilities and Department Director in Synch

RIE

CPM-Lawson-CDM

System Team: Completed RIE with consultant. Plan developed

Nomenclature: Normalize databases with naming conventions

Change Management Process:
Define by work role

RIE-Continued

CPM-Lawson-CDM

Best Practice Workflow: Define current and future for updates, changes and conversions

Interface: WIP

RIE

Procedure Master vs DPC Card

Clean up Current Doctor Preference Cards'

**Dependency on Lawson_CPM_CDM
RIE**

Patient Tracker Update

SPCI: Reviewed and do not wish to use.
Exploring use of Teletracking

Project Feasibility Walkthru: Facilities
scoping at each site

Dependency: No IT PM Assigned, need to
get project approved

Web Based Orders Project Update

General: Application being stabilized. IT is supporting efforts

LJ: 2.5 offices at LJ up for new WBO update. Pilots completed, Worsey, Hyde and Bhoyrul

Budget

- 2015
 - Complete System roll out of CPM_CPA
 - Centricity Periop 8.x Upgrade
 - Discrete Data Interface Implementation to EO

Questions

